
11/17/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PROJECT REPORTING

Provided status updates to all PSAPs in region 
regarding WSP implementations Region 10

  Phase II assessments completed for 
all agencies. King and Queen County 
still waiting on addressing.   

Developed Monthly reports submittals to WSB Region 4
PLANNING

Letters for Phase II request after assessment of 
PSAP

King William County, 
Westmoreland 

County and 
Middlesex County

2

  Westmoreland County's new 
equipment for their mapping system is 
on order and are receiving some  Phase 
II calls  Phase II call testing has been 
done for Verizon and Westmoreland 
County receiving call from Verizon.

Reviewed reports from WSPs and confirmed current 
status of implementation with each PSAP for each 
carrier

Region 6 Phase I testing has started in Caroline 
County.

Assessments

CPE assessment Richmond County

 Richmond County has ordered new 
CPE from Verizon and should be 
delivered in 4 to 5 months wireless 
trunks on order. 

Town of West Point

Still working with the Town of West 
Point to get upgrade on their CPE for 
Phase II calls after upgrade on 
equipment they will have to get 
mapping.

King William County, 
Northumberland 
County and 
Lancaster County

12

 King William County, Northumberland 
County and Lancaster County are 
reviewing RFP for mapping should be 
ready to but out in the next few weeks.   
Mapping only holdup to going Phase II 
in these three counties. King William 
putting RFP out in November.

9/29/2003 to 10/

Activity Report

Active Tasks

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Kimball & Assoc.
Northern Neck / Middle Peninsula

Page 1 of 4



11/17/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

9/29/2003 to 10/

Activity Report

Active Tasks

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Kimball & Assoc.
Northern Neck / Middle Peninsula

Caroline County 6

Review equipment list for Caroline 
County. Caroline County ready to order 
new CPE and CAD with mapping to go 
to Phase II.   Wireline money to be used 
for CPE Caroline County going to 
relocate PSAP center to another 
building.  WSP Phase II testing to start 
in November or December after new 
equipment is ordered.

True Up

Region 29

Assissed with FY05 for Essex County, 
Gloucester County King and Queen 
County, King William County, Lancaster 
County, Mathews County, Middlesex 
County, Northumberland County, 
Richmond County, and Westmoreland 
County. 

ACCEPTANCE TESTING/CUT-OVER

Phase I Service Testing Gloucester County 7

 Gloucester County has finished Phase I
and II testing and the test have been 
successful Phase I is deployed for 
several carriers.  Alltel has finished 
testing for Phase I and II. Gloucester 
County is now receiving Phase I and II 
calls from several carriers.

Phase I Service Testing Town of West Point Sprint PCS' to start testing in 
September.

LEC/WSP LIAISON
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9/29/2003 to 10/

Activity Report

Active Tasks

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Kimball & Assoc.
Northern Neck / Middle Peninsula

Phase II Westmoreland 
County 4

Westmoreland is testing for Phase II.  
Westmoreland to get new CAD 
inDecember with new Mapping 
hareware installed and ready for Phase 
II testing in November.

Follow up on Phase I and Phase II Gloucester County 4  Gloucester County receiving Phase II 
calls from several carriers. 

Region 2 Issue with nTelos on Phase II calls in 
several County being addressed.  
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9/29/2003 to 10/
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Active Tasks

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Kimball & Assoc.
Northern Neck / Middle Peninsula

PHASE II ASSISTANCE

Phase II Readiness Region 5

Continued the coordination for Phase II 
coordination with the WSP on the  
implementation with PSAPs recently 
completing their Phase I testing  
Depending on schedules and PSAP 
coordinator availability, meetings were 
by phone or in person.  Follow up to 
continue on this work until Phase II 
deployed.

Phase II Letters King William County 2

Letters for Phase II testing sented out 
for King William County waiting for 
PSAP to get mapping. PSAP ready to 
put  RFP for mapping out.

MAPPING/GIS ASSISTANCE Region 16

Mapping assistance for RFP for King 
William County, Northumberland 
County and Lancaster County for RFP 
on mapping to prepare PSAP's for 
Phase II.

TRAINING ASSISTANCE

Phase I & Phase II Training Region 2.25

On going training to be  provided to 
PSAP personnel as to what the 
information being displayed means and 
how it can be used to assist dispatch in 
Phase I and Phase II.

111.25
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